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| 25X1

15 July 1968

NRO REVIEW COMPLETED

MEMORANDUM FOR THE RECORD
SUBJECT: OSA Quarterly Review, 15 July 1968

1. The review, covering accomplichment in the Yth Quarter of
FYG8 and plens for the lst Querter of FYGO, was convened at 1500 hrs
in the DD/S&T Conference Room. Mr, Duckett wes in attendance for
part of the meeting; Dr. Lauderdale and ettended the 25X1
entire meeting. Col Ross and Mr. Parangosky of USA chaired the presen-
tation. The agende, reproduced as Page 1 of the Attachment, was

followed.
25X1 2. | |was the first briefer covering the operational
sapects o € end IDEALIST progrems. es 2 through 9 of
the Attachment are copies of the charts used by and 25X1

effectively outline his remarks. In sddftion, he remarked that there

are nine A-12 auc@_mmmm one TAGBOARD
: d aircrafi. 25X1

osky stated & mission was ¥o have been fiown on the lith of
July dut the weather didn't hold up.

25X1 3. |_ﬂ—_|was the next briefer covering the R&D aree.

His presentation examined the U2R development and testing program,
25X1 |and the current status of other OSA R&D programs.
25X1 followed his charts very closely and they are reproduced

in Pages 10 through 13 of the attachment. There were only a few
sdded comments. He stated the second UZR to be delivered would
finish devklopmental testing on 15 July et which time it will be

lent to SBAC for treining purposes. It is to be returned to Agency NRO
control on the 15th of August (Chart 10). On the other R&D items,
the High Altitude Relight program contained a residue on 25X1
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23 June becsuse the spproval wes not recelved fram the D/HRO until NRO
late in April. The money was oplizsted by 30 June, Dr, Leuderdale
asked whet the status 1s on the 25X1

4. Sbe pect presentation was mede by snd covered 25X1
the materiql fisld, He covered the CXCART/ETOPE COT schedules,
and the INEALIST UUR equicition progrem, The briefing charts, which
are reproduced in Fapges 1h ough 23 of the atSachment, were followed
falrly well but| = |sdded some later dsta thet was not in the
1€ ART aircraft ave out of Kedens having been
replaced by USAF SR-T1 sirersft. ALl
W m Ka e » have haern [ e Y

Agency resources have been re- NRO
- M ARR [ G b F 2y R gy I 3 25X1

»:

in suppllien age G » JYEX Lo ALY
: ords for emch A-12 are baing stored in safes loceted
next o the elreyaft. Lockheed now has the shorage responsibility for
the aireraft sud are to Leep tham in top comdition. Items 25X1
are being made avalleble to other govermment egencies.
/’ 25X1

\ ¥r. Duckett saild he understood we were working full

ime on The scceptance testing of the U R's. spswered in 25X1
the affiymetive. He stated work is going on {TOUDT The olock. He

said there have besn scme bad welds noted in the oil Jump system ceusing

bad pai fluctuatinns and ot getting sufficient oil to mein enging

poxrts. Also e ppring was found to be defpctive in the sssemblies, A

different pump is being substituted and the solution should be st hand

min;&| [saié the constant speed drive drop-cut has been

BOLVEG,

6. Mr. Duckett steted thet care must be taken in control of
OXCART records. Meaningful documents must not be destroyed otherwise
getting beck into operstion would be nearly imposgible. | | 25X1
sald they are looking into the PoEaibllity of mierofiln ohE.
Mr. Duckett re-emphasized the need to retain meaningful informatiocn.
Fersonnel documentation should be retained for at least two YOBYZ H
that experis can be located if they are needed,

1 | 25X
Approved For Release 2002/&)&83 &gﬁﬁlﬂ B00529R900100170055-6




Approved For Release 2002/09/01}r:ﬁ%A-§EE%1§{)0529R000100170055-6

25X1
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7. Awepcy provided funding wes the npext item for discussion with
25X1 doing the briefing. Charts # 2k through 29 in the
etiacoment furnish a reproduction of the ones used by 25X1
25X1 and he followed them closely. Additionel, he stated 2mm|r
NRO will require through November, | | 25X1
A reserve rel - be needed to cover Ihis requirement. TFor FY60
25X1 Q2A will nee of supplementsl funding. Mr. Duckeit said
this seems re € and shouldn't be difficult to justify. He was
pleased that the requirement was not larger.
8. The final briefer was| | reviewing NRO fund 25X1
for the last querter of FY68 end projecting the needsm%or »Y69, e 25X1
25X Charts 1 of the attachment are reproductions of those used b NRO
NRO he followed these ¢ _clasely except to state 25X1
ILSt be added to As edded comments, 25X1
25X steted the re ' FY68 funding (Chert 30) NRO
25X1 came closed sooner hed veen anticipated. Mr. Duckett asked 25X1
whether OBA has any indication concerning | stetement NR
25X1 A ing out costs on OXCART would run around R25X1
NRO replied in the negetive adding thet the Etretcnaing
. HWr. Duckett seid OSA must sttempt to Kentify the ed 25X1
25X1 | NRO
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